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Open Action Items Report

Open Item Number: 05-042 RID Open Date: 9/14/2005
Title: Helium Venting Hazard Analysis

I ntiator(s):

Description: Provide hazard analysis for venting of helium from the main tank.

Action Item Information

Actionee(s): Chris Tutt/ESCG Action Due Date: 4/1/2007
Action: Take existing hazard analysis of helium venting presented to NASA and create stand-alone report for delivery to
ESTEC.

Action Status: 11/20/06 - Date rolled to April 1st to better reflect need. Meeting at ESTEC planned for late April.
8/14/06 - Date rolled to September 1st.
6/5/06 - Necessary information received from SCL. In-work, C. Tultt.
3/30/2006 - Date changed again as analyst is not becoming any faster.
3/6/2006 - Date changed to 4/1 to account for slothful analyst.
11/14/2006 - Date changed to 3/1 to better reflect analyst workloads.
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Open Action Items Report

Open Item Number: 05-043 RID Open Date: 9/14/2005
Title: Helium Venting Hazard Analysis

I ntiator(s):

Description: Provide hazard analysis for venting of helium from the main tank.

Action |tem Information

Actionee(s): Gaetan Piret/ESTEC Action Due Date: 5/1/2007
Action: Upon delivery of hazard analysis described in 05-042, evaluate potential hazards to EMI and TV test chambers.

Action Status: 11/20/06 - Date rolled to May 1st to roll with 05-042.
8/14/06 - Date rolled to October 1st.
4/10/06 - Due date changed to 6/1/06 allow time after completion of 05-042.
11/12/2005 - Date changed to 4/1/2006 to match item 05-042.
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Open Action Items Report

Open Item Number: 05-074 RID Open Date: 10/28/2005
Title: CGSE Support at Pad

Intiator(s): Trent Martin

Description: It isnot clear how the cryogenic GSE, particularly the piping, will be supported at the pad.

Action |tem Information

Actionee(s): Robert Becker/MIT, Alexander Gretchko/MIT Action Due Date: 6/1/2007

Action: Provide details on how the GSE will be supported at the pad.

Action Status. 6/4/2007 - Ken Bollweg and Mike Capell to work with Alexander Grechko to resolve file transfer
problems,
2/5/2007 - Date rolled to 6/1/07.
11/27/06 - J. Keiffenheim reports that space is available for hanging plumbing, and KSC can design,
manufacture hanging hardware. Still have concerns regarding fill port plumbing suspension, so will
keep open.
10/16/06 - Date rolled to 11/15 after Cryo GSE meeting at KSC.
6/26/2006 - Date rolled to October 15th after Magnet Processing meeting at KSC.
5/15/2006 - Further discussion on handling of CGSE after PLBD close prelaunch is required.
3/24/2006 - Trent Martin to forward all data provided by KSC to Art Nelson for inclusion in ground
safety package.
2/14/2006 - Alexander Gretchko waiting on information from KSC - Trent Martin to coordinate.
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Open Action Items Report

Open Item Number: 05-105 RID Open Date: 2/23/2007
Title: Autoignition Safety Hazard

Intiator(s): C. Tutt

Description: CGSLTA thermal analysis should contain information to close autoignition safety hazard.

Action |tem Information

Actioneg(s): C. Clark Action Due Date: 2/26/2007
Action: Review CGSLTA thermal analysis to determine if sufficient data to close the autoignition safety hazard.

Action Status: 4/5/2007 - More details needed on baroswitch electronics. Tim Urban to work with Volker Commichau
and Mike Capell.
3/26/2007 - Autoignition temperatures do not seemto be a problem, but Craig Clark and Tim Urban
working to clarify what parts of CAB will be powered during ascent.
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Open Action Items Report

Open Item Number: 05-110 RID Open Date: 5/4/2007
Title: Thermal-related actions

Intiator(s): Chris Tutt

Description: Ensurethat TCSTTCS actions are transferreed from the OPMT to the thermal action lists.

Action |tem Information

Actioneeg(s): Craig Clark Action Due Date: 6/1/2007
Action: 1) Confirmthat TCS actions closed here have been opened in Joe Burger's list and are being worked at the TWC
telecons.

2) Confirmthat TTCS actions closed here have been opened in Elisa Laudi's list and are being worked at the
TTCStelecons and statused at the TWG telecons.

Action Status:
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Open Action Items Report

Open Item Number: 05-111 RID Open Date: 5/4/2007
Title: Integration/Magnet actions

Intiator(s): Chris Tutt

Description: Ensure that integration and magnet actions closed in the OPMT are transferred to the integration action
itemlist.

Action Item Information
Actioneg(s): John Heilig Action Due Date: 6/1/2007
Action: Confirm that integration/magnet actions closed here are opened and worked in the integration telecon.
Action Status:
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Open Action Items Report

Open Item Number: 07-001 RID Open Date: 6/5/2007
Title: JSC-Built Blanket Grounding Measurements

Intiator(s): Chris Tutt

Description: Need to get grounding measurements for blankets built at JSC.

Action |tem Information

Actionee(s): Chris Tutt Action Due Date: 6/15/2007

Action: Chris Tutt to work with Terry Wille to determine where this information is recorded and ensure that safety
verification is closed.

Action Status:  6/15/2007 - Grounding measurements are recorded on assembly TPSs. ECAL Blanket, VC +Y Blanket,
and VC -Y Blanket have been measured and meet requirements. Remaining blankets will be measured at
assembly and values will be provided.
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Open Action Items Report

Open Item Number: 07-002 RID Open Date: 6/5/2007
Title:

Intiator(s): Chris Tuitt

Description: Safety analysis requires assessing all hardware for venting loads.

Action Item I nformation
Actioneg(s): Chris Tutt Action Due Date: 7/1/2007
Action: Collect venting data for all items and write cover memo suitable for closing safety verification.

Action Status:
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Open Action Items Report

Open Item Number: 07-003 RID Open Date: 6/14/2007
Title: DDRS Drawings Status

Intiator(s): Chris Tutt

Description: DDRSdrawings are required to close out several items on the interior Form 1230.
Action Item I nformation

Actionee(s): Tim Urban/ESCG Action Due Date:
Action: Provide released drawings of the DDRS.

Action Status. 6/15/2007 - Tim Urban to get current status of DDRS drawings and provide schedule estimate for their
compl etion.
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Open Action Items Report

Open Item Number: 07-004 RID Open Date: 6/14/2007
Title: DDRSEMI Assessment

Intiator(s): Chris Tutt

Description: DDRS must meet one of four requirements called out on line 8 of Form 1230.

Action |tem Information

Actioneg(s): Tim Urban Action Due Date:
Action: DDRS must be shown to meet EMI requirements.

Action Status. 6/15/2007 - Tim Urban to determine which of the four requirements is applicable for DDRS and provide
ECD for resolution.
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Open Action Items Report

Open Item Number: 07-005 RID Open Date: 6/14/2007
Title: DDRS Thermal Analysis

Intiator(s): Chris Tutt

Description: DDRS must be shown to meet touch temperature requirementsin Form 1230 Row 10.

Action |tem Information

Actionee(s): Tim Urban/ESCG, Craig Clark/ESCG Action Due Date:

Action: Perform sufficient analysis or review to demonstrate that PGSC/NGLS will not see excessive thermal load.

Action Status. 6/15/2007 - Tim Urban, Craig Clark, and Leland Hill to determine what assessment is required to close
SVM and provide ECD.
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Open Action Items Report

Open Item Number: 07-006 RID Open Date: 6/14/2007
Title: Shuttle Circuit Protection

Intiator(s): Chris Tutt
Description: DDRS must meet requirements of Letter TA-92-038.

Action |tem Information

Actionee(s): Tim Urban/ESCG Action Due Date:

Action: Provide assessment demonstrating that DDRS complies with TA-92-038.

Action Status. 6/15/2007 - Tim Urban to review requirements document, determine what will be required to demonstrate
compliance, and provide ECD.
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Open Action Items Report

Open Item Number: 07-007 RID Open Date: 6/14/2007
Title: DDRS Connectors

Intiator(s): Chris Tutt

Description: DDRS connectors must meet safety requirements defined in MA2-99-170
Action Item I nformation

Actionee(s): Tim Urban/ESCG Action Due Date:

Action: Demonstrate DDRS connectors comply with MA2-99-170

Action Status: 6/15/2007 - Tim Urban to review requirements, determine what assessment is needed, and provide ECD.
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Open Action Items Report

Open Item Number: 07-008 RID Open Date: 6/14/2007
Title: DDRS Rapid Safing

Intiator(s): Chris Tutt

Description: DDRS must meet rapid safing requirements described in MA2-96-190.
Action Item I nformation

Actionee(s): Tim Urban/ESCG Action Due Date:

Action: Gain concurrence from NASA that DDRS meets rapid safing requirements.

Action Status. 6/15/2007 - Tim Urban to investigate who approves I VA rapid safing and find out what they want to see
to close issue.
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Open Action Items Report

Open Item Number: 07-009 RID Open Date: 6/14/2007
Title: Fracture Control of Rotating Equipment

Intiator(s): Chris Tutt

Description: All rotating equipment on AMS-02 needs to be assessed against fracture control requirements in NASA-STD-
5003.

Action |tem Information

Actionee(s): Chris Tutt/ESCG Action Due Date: 7/1/2007

Action: Review all AMS-02 pump specifications and determine whether or not they meet the low energy and/or
containment requirements in NASA-STD-5003.

Action Status:
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Open Action Items Report

Open Item Number: AMS 02-CDR-06 RID Open Date: 5/1/2003
Title: AMSCDR-1-17: Meteoroid/Orbital Debris Shielding
Intiator(s): E. Christiansen/NASA

Description: Shielding from meteoroid/debris impact is inadequate to meet protection requirements. Shielding of
pressurized vessels on AMS-02 such as the vacuum case and TRD (as well as any other pressure vessel) is
required to prevent catastrophic rupture of these tanks in the event of meteoroid/debris impact which would
release high-velocity fragments creating a potentially serious safety issue for on-board crew. The assessed
probability of no penetration (PNP) using specified environment models is 0.97 which is far below the
specified 0.997 PNP requirement. Updating ballistic limit equations and models as described in the forward
work plan does not appear adequate to show compliance with requirements. Additional or significantly
enhanced shielding will likely be necessary to meet safety requirements.

Action |tem | nformation

Actionee(s): Dana Lear/ESCG Action Due Date: 8/15/2006
Action: Complete analysis and coordinate design of debris shields. To be completed by Phase |11 Safety.

Action Status: 6/7/2007 - Dana Lear to train APO personnel on how to run BUMPER - candidate being identified.
6/4/2007 - Chris Tutt and Trent Martin to meet with Eric Christiansen and Dana Lear on Thursday to
discuss plan forward. Mike Capell to send details on which electronics crates should be included in
future assessments.

12/18/06 - W. Minter returning within a few weeks. D. Lear has updated model and work should resume
shortly.

10/16/06 - Trent pressed Eric Christiansen - action to Ross to work with D. Lear to update model.
6/26/2006 - R. Harold to work with Will Minter on model updates. Will is available until end of August.
05/03/05 - The AMS-02 modeling for the MMOD assessment was completed last week. Additionally, the
BUMPER geometry runs have been completed. Dana Lear verifying/updating all inputs for both the
shield ballistic response definitions (BLES) and the mission parameters.
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Open Action Items Report

Open Item Number: AMS 02-PDS CDR-06 RID Open Date: 4/18/2005
Title:

Intiator(s): Tim Urban

Description:
Action Item I nformation

Actionee(s): Marco Moalina Action Due Date: 12/1/2007

Action: Re-evaluate thermal optical properties on the top of the PDS as there are no longer heaters located there
(breakdown of MLI vs. white paint). QM & FM different ?

Action Status:  3/26/2007 - Work has restarted - ECD on this question 4/15.
2/5/2007 - AS budget approved; some movement on contract. Datesrolled to 3/5/07.
8/28/06 - Contract still in work. Work-around by using EM for initial testing. Roll date to 10/5.
7/7/06 - Investigate contract status at July TIM.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
8/2/2005 - Awaiting thermal analysis of revised worst hot case.
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Open Action Items Report

Open Item Number: AMS 02-PDS CDR-08 RID Open Date: 4/18/2005
Title:

Intiator(s): Tim Urban

Description:
Action Item I nformation

Actioneg(s): S Alia Action Due Date: 12/1/2007
Action: Add 0.03 pF per 3.2.2.2.2.A of SSP 57003, and add verification by design inspection or test.

Action Status. 3/26/2007 - Updated reports to be released at PDS MRR in December.
2/5/2007 - AS budget approved; some movement on contract. Dates rolled to 3/5/07.
8/28/06 - Contract still in work. Work-around by using EM for initial testing. Roll date to 10/5.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/15/2005 - Tim Urban to contact Sergio Alia and resolve remaining concerns. Closure expected by 9/5.
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Open Action Items Report

Open Item Number: AMS 02-PDS CDR-09-2 RID Open Date: 4/18/2005
Title:

Intiator(s): Tim Urban

Description:
Action Item I nformation

Actioneg(s): S Alia Action Due Date: 12/1/2007
Action: Update document for maximum operating temperature of 51°C (Section 3.2, requirement ID PDS-ENV-3).

Action Status. 2/5/2007 - AS budget approved; some movement on contract. Dates rolled to 3/5/07.
8/28/06 - Contract still in work. Work-around by using EM for initial testing. Roll date to 10/5.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/2/2005 - MOT should be changed to match updated worst case hot temperature.
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